



Republic of the Philippines
BENGUET STATE UNIVERSITY
BSU Compound, La Trinidad, Benguet
www.bsu.edu.ph



VARIATION ORDER NO.: 01

Project Name: IB 2025-10A REPAIR AND UPGRADING OF BSU SWINE LABORATORY FARM
Project Location: BSU LA TRINIDAD CAMPUS, KM 5, BALILI, LA TRINIDAD, BENGUET
Contractor: RJL ENGINEERING CONSTRUCTION

To:
Name: REYNIELLE JEAN C. BUSTILLO
Title: Authorized Managing Officer
Date: September 09, 2025

Variation Order Requested by:

X	Benguet State University
X	Contractor

You are hereby directed to undertake the following Work Items described hereunder in accordance to the conditions of contracts Clause 43, plans and specification. Work shall be performed as per approved unit contract price.
Attached to this sheet are the evaluation of itemized revised cost and quantities.

Description of Work to be done:

8.7 OCCUPATIONAL SAFETY AND HEALTH PROGRAM	-	* Removal of safety net item
1046 (2)a1 CHB NON LOAD BEARING, 100MM (INCLUDING REINFORCING STEEL)	-	*Additional item
1047 METAL STRUCTURES (TRUSSES, PURLINS, BOLTS, CROSS BRACING, & STEEL PLATES)	-	*Increase in the quantity of C-purlins
1102 POWER LOAD CENTER, SWITCHGEAR, AND PANELBOARDS(INSTALLATION)	-	*Replacing of the CT rated service meter to sub-meter
1103 LIGHTINGS FIXTURES (INSTALLATION)	-	*Decrease in the quantity of 5 pcs T-8 Lighting Fixtures and Additive of 5 pcs LED Bulb Lighting Fixtures

Reason for Change:

☐ Unforeseen Site Condition	☒ Additional Work Items necessary for Project Completion	☒ Others: Increase and decrease in the quantity of item of work
☐ Deletion of Work Item	☐ Changed of Methodology not specified in the contract	

Note: Variation orders must be from a justifiable cause and not just because of shortage in estimates.

We undersigned contractor have given careful considerations to the change proposed and hereby agree, if this proposal is approved, we will provide all equipments, furnish all materials except as may otherwise be noted above and perform any all services necessary for the prices shown on the approved revised Bill of Quantities.

Difference in cost this Change:
Net Cost of Previous Changes:
Original Contract Amount:
Estimated Revised Contract Amt.:

Php	5,000.00
Php	-
Php	995,000.00
Php	1,000,000.00

Time Extension Granted this V.O. No.:
Total Time Extension to Date:
Original Contract Completion Date:
Revised Contract Completion Date:
Revised Contract Duration:

2CD
2CD
September 19, 2025
September 21, 2025
47 CD

Conforme:

REYNIELLE JEAN C. BUSTILLO
Authorized Managing Officer
RJL ENGINEERING CONSTRUCTION

Verified by:

 SHERIFF JOHN C. LA MADRID Chair - Monitoring and Evaluation Team	 EDNA M. SUMISIN Co-Chair - Monitoring and Evaluation Team
 MAYLYN DE VERA Member - Monitoring and Evaluation Team	 DIEGO B. BULANGIN Member - Monitoring and Evaluation Team
 HAZELINE S. TIBANGAY Provisional Member(Validation of Variation Order & Contract Time Extension)	

Funds Appropriated by:

ESTRELLITA M. DACLAN
SAO/Budget Office

Recommending Approval:

RICHARD HANGDAAN KINNUD
VP FOR Administration and Finance

Approved by:

KENNETH ALIP LARUAN
University President