

MOE PAP)	PO #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection Acceptance	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If Applicable)
	223	OFFICE SUPPLIES	SPMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/27/21	N/A	9/17/21	9/20/21	GAA	4,800.00	4,800.00		3,270.00	3,270.00		N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	
	224	OFFICE SUPPLIES	HRMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/26/21	N/A	9/17/21	9/21/21	GAA	29,996.00	29,996.00		29,000.00	29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	9/21/21	
	225	CONSTRUCTION SUPPLIES	HRMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/25/21	N/A	9/22/21	10/27/21	GAA	40,293.00	40,293.00		26,560.00	26,560.00		N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	
	227	ADVERTISEMENT	UPAO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/19/21	N/A	11/22/21		GAA	15,000.00	15,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	228	FURNITURE AND FIXTURE	GAD	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/7/21	N/A	9/9/21	9/29/21	GAA	18,000.00	18,000.00		16,800.00	16,800.00		N/A	N/A	N/A	N/A	N/A	N/A	9/28/21	
	229	COVID-19 MATERIALS	SPMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/3/21	N/A	9/14/21	9/17/21	GAA	10,500.00	10,500.00		10,260.00	10,260.00		N/A	N/A	N/A	N/A	N/A	N/A	9/17/21	
	230	COVID-19 MATERIALS	SPMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/3/21	N/A	9/15/21	10/5/21	GAA	18,400.00	18,400.00		9,940.00	9,940.00		N/A	N/A	N/A	N/A	N/A	N/A	10/5/21	
	231	PRINTING	HRMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/21	N/A	10/14/21	10/19/21	GAA	17,500.00	17,500.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	10/19/21	
	233	RAW MATERIALS	FSRIC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/8/21	N/A	10/14/21		GAA	8,400.00	8,400.00		8,400.00	8,400.00		N/A	N/A	N/A	N/A	N/A	N/A	10/14/21	
	234	AGRICULTURAL SUPPLIES	CA-ANSCI	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/30/21	N/A	9/30/21	11/26/21	GAA	900.00	900.00		700.00	700.00		N/A	N/A	N/A	N/A	N/A	N/A	11/26/21	
	235	RAW MATERIALS	FSRIC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	N/A	9/23/21		GAA	43,850.00	43,850.00		43,735.00	43,735.00		N/A	N/A	N/A	N/A	N/A	N/A	9/23/21	
	236	PRINTING AND BINDING	ISPD	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/21	N/A	10/1/21	10/13/21	GAA	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	10/13/21	
	238	LABORATORY SUPPLIES	CVM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/14/21	N/A	9/22/21	9/29/21	GAA	7,000.00	7,000.00		6,880.00	6,880.00		N/A	N/A	N/A	N/A	N/A	N/A	9/28/21	
	239	LABORATORY SUPPLIES	CVM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/19/21	N/A	9/20/21	11/2/21	GAA	2,500.00	2,500.00		2,335.00	2,335.00		N/A	N/A	N/A	N/A	N/A	N/A	11/2/21	
	240	ACCOUNTABLE FORMS	CASHERING OFFICE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/21	11/29/21	11/29/21	12/24/21	GAA	745,000.00	745,000.00		610,000.00	610,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
	241	PRINTING AND BINDING	ORIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/9/21	N/A	9/17/21	9/17/21	GAA	114,675.00	114,675.00		114,675.00	114,675.00		N/A	N/A	N/A	N/A	N/A	N/A	9/17/21	
	242	FURNITURE AND FIXTURES	OVPFAF	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/4/21	N/A	10/4/21	10/25/21	GAA	18,000.00	18,000.00		16,800.00	16,800.00		N/A	N/A	N/A	N/A	N/A	N/A	10/25/21	
	247	ELECTRICAL SUPPLIES	ULIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/13/21	N/A	10/18/21	11/4/21	GAA	7,000.00	7,000.00		6,935.00	6,935.00		N/A	N/A	N/A	N/A	N/A	N/A	11/4/21	
	248	ELECTRICAL SUPPLIES	ULIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/13/21	N/A	10/18/21	11/4/21	GAA	13,000.00	13,000.00		12,390.00	12,390.00		N/A	N/A	N/A	N/A	N/A	N/A	11/4/21	
	249	TEXTBOOKS	ULIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/21/21	9/23/21	9/23/21	10/4/21	GAA	429,100.00	429,100.00		425,796.00	425,796.00		N/A	N/A	N/A	N/A	N/A	N/A		
	251	CONSTRUCTION SUPPLIES	CA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/14/21	N/A	10/22/21		GAA	8,616.00	8,616.00		7,096.00	7,096.00		N/A	N/A	N/A	N/A	N/A	N/A	10/26/21	
	252	GARMENTS	CA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/22/21	N/A		10/7/21	GAA	22,420.00	22,420.00		22,380.00	22,380.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	253	IT SUPPLIES	HRDO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/17/21	N/A	9/27/21	10/4/21	GAA	3,000.00	3,000.00		2,990.00	2,990.00		N/A	N/A	N/A	N/A	N/A	N/A	10/4/21	
	254	OFFICE SUPPLIES	BOOKID CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/24/21	N/A	10/22/21		GAA	52,820.64	52,820.64		43,035.00	43,035.00		N/A	N/A	N/A	N/A	N/A	N/A		
	255	OFFICE SUPPLIES	PDO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/21	N/A	9/17/21	9/17/21	GAA	30,000.00	30,000.00		25,250.00	25,250.00		N/A	N/A	N/A	N/A	N/A	N/A	9/17/21	
	256	IT SUPPLIES	PDO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/21	N/A	9/21/21	10/4/21	GAA	85,450.00	85,450.00		73,410.00	73,410.00		N/A	N/A	N/A	N/A	N/A	N/A	10/4/21	
	257	SEM-EXPENDABLE EQUIPMENT	TASK FORCE FOR STORMS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/16/21	N/A	9/17/21	9/20/21	GAA	114,448.00	114,448.00		106,750.00	106,750.00		N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	
	258	PRINTING AND BINDING	UPAO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/17/21	N/A	9/20/21	9/29/21	GAA	13,500.00	13,500.00		13,425.00	13,425.00		N/A	N/A	N/A	N/A	N/A	N/A	9/28/21	
	259	GARMENTS-FOUNDATION DAY	USHERING CHAIR	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/22/21	N/A	9/23/21	9/29/21	GAA	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	
	260	FOUNDATION DAY	USHERING CHAIR	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/22/21	N/A	9/23/21	10/7/21	GAA	59,996.00	59,996.00		59,200.00	59,200.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	261	FOUNDATION DAY	CHK	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	N/A	9/18/21	9/20/21	GAA	76,942.00	76,942.00		75,478.00	75,478.00		N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	
	262	FOUNDATION DAY	CHK	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/21/21	N/A	9/18/21	9/20/21	GAA	31,478.00	31,478.00		30,826.00	30,826.00		N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	
	263	OFFICE EQUIPMENT	CA-DO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	N/A	10/8/21	10/13/21	GAA	5,700.00	5,700.00		5,700.00	5,700.00		N/A	N/A	N/A	N/A	N/A	N/A	10/13/21	
	264	IT EQUIPMENT	CA-DO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	10/6/21	10/15/21	GAA	29,800.00	29,800.00		29,800.00	29,800.00		N/A	N/A	N/A	N/A	N/A	N/A	10/15/21	
	265	OFFICE EQUIPMENT	BSU-COA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	10/6/21	10/7/21	GAA	6,400.00	6,400.00		6,100.00	6,100.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	267	CELLCARS	BUGUAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/25/21	N/A	9/25/21	9/27/21	GAA	135,420.00	135,420.00		133,320.00	133,320.00		N/A	N/A	N/A	N/A	N/A	N/A		
	269	FOUNDATION DAY	FOOD COMMITTEE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	9/29/21	10/7/21	GAA	48,000.00	48,000.00		45,500.00	45,500.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	270	FOUNDATION DAY	FOOD COMMITTEE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	9/29/21	10/7/21	GAA	16,950.00	16,950.00		16,125.00	16,125.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	271	FOUNDATION DAY	FOOD COMMITTEE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	9/29/21	10/7/21	GAA	62,875.00	62,875.00		61,375.00	61,375.00		N/A	N/A	N/A	N/A	N/A	N/A	10/7/21	
	272	FOUNDATION DAY	USHERING CHAIR	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	N/A	9/29/21	9/29/21	GAA	1,500.00	1,500.00		1,050.00	1,050.00		N/A	N/A	N/A	N/A	N/A	N/A	9/29/21	
	273	FOUNDATION DAY	LANDSCAPING	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/28/21	N/A	12/10/21	12/21/21	GAA	3,150.00	3,150.00		3,020.00	3,020.00		N/A	N/A	N/A	N/A	N/A	N/A	12/21/21	
	274	FOUNDATION DAY	LANDSCAPING	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/28/21	N/A	9/28/21	10/26/21	GAA	4,650.00	4,650.00		3,900.00	3,900.00		N/A	N/A	N/A</					

ID#(B/E/PAP)	PO #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
	317	INKS AND TONERS FOR PHOTOCOPIERS	CBOO ASD-CAO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/19/21	N/A	12/15/21		GAA	189,750.00	189,750.00		183,210.00	183,210.00			N/A	N/A	N/A	N/A	N/A			
	318	OFFICE SUPPLIES	LRO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/19/21	N/A	10/22/21	10/26/21	GAA	77,998.00	77,998.00		72,848.00	72,848.00			N/A	N/A	N/A	N/A	N/A	10/25/21		
	319	IT SUPPLIES	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/19/21	N/A	10/27/21	10/29/21	GAA	10,800.00	10,800.00		5,460.00	5,460.00			N/A	N/A	N/A	N/A	N/A	10/29/21		
	320	SUPPLIES FOR BREAST FEEDING ROOM	GAD	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/19/21	N/A	12/9/21		GAA	55,800.00	55,600.00		50,494.00	50,494.00			N/A	N/A	N/A	N/A	N/A			
	321	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/15/21	N/A	11/15/21	11/15/21	GAA	180,652.21	180,652.21		119,751.10	119,751.10			N/A	N/A	N/A	N/A	N/A			
	322	LABORATORY SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/15/21	N/A	11/16/21	11/16/21	GAA	265,000.00	265,000.00		264,700.00	264,700.00			N/A	N/A	N/A	N/A	N/A	11/26/21		
	323	AGRICULTURAL SUPPLIES	CSAC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/12/21	N/A	11/23/21	11/25/21	GAA	12,700.00	12,700.00		12,365.00	12,365.00			N/A	N/A	N/A	N/A	N/A	11/23/21		
	324	CONSTRUCTION SUPPLIES	CAS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/28/21	N/A	10/28/21	11/3/21	GAA	3,480.00	3,480.00		3,180.00	3,180.00			N/A	N/A	N/A	N/A	N/A	11/23/21		
	327	IT SUPPLIES	CA-DO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/29/21	N/A	11/2/21	11/2/21	GAA	17,900.00	17,900.00		14,990.00	14,990.00			N/A	N/A	N/A	N/A	N/A	11/23/21		
	329	MEDICAL SUPPLIES	DENTAL	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/21/21	11/28/21	11/28/21	10/28/21	11/8/21	GAA	13,600.00	13,600.00		9,960.00	9,960.00			N/A	N/A	N/A	N/A	N/A	11/23/21	
	330	MEDICAL SUPPLIES	DENTAL	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/21/21	10/21/21	10/21/21	11/17/21	11/25/21	GAA	39,025.00	39,025.00		29,306.00	29,306.00			N/A	N/A	N/A	N/A	N/A	11/23/21	
	331	MEDICAL SUPPLIES	DENTAL	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/22/21	N/A	10/22/21	11/2/21	GAA	18,000.00	18,000.00		18,000.00	18,000.00			N/A	N/A	N/A	N/A	N/A	11/23/21		
	332	OFFICE SEMI EXPANDABLE	CIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/10/21	N/A			GAA	22,500.00	22,500.00		20,250.00	20,250.00			N/A	N/A	N/A	N/A	N/A			
	334	MEALS AND SNACKS	CE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/23/21	N/A	11/23/21		GAA	11,000.00	11,000.00		9,600.00	9,600.00			N/A	N/A	N/A	N/A	N/A			
	335	AGRICULTURAL SUPPLIES	CVM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/10/21	N/A	11/26/21		GAA	54,500.00	54,500.00		50,816.00	50,816.00			N/A	N/A	N/A	N/A	N/A			
	336	AGRICULTURAL SUPPLIES	CVM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	N/A	11/2/21		GAA	296,000.00	296,000.00		270,000.00	270,000.00			N/A	N/A	N/A	N/A	N/A			
	339	OFFICE SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	N/A	11/2/21		GAA	103,460.00	103,460.00		88,500.00	88,500.00			N/A	N/A	N/A	N/A	N/A			
	340	IT SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	N/A	10/27/21	11/8/21	GAA	40,050.00	40,050.00		20,839.46	20,839.46			N/A	N/A	N/A	N/A	N/A			
	342	CONSTRUCTION SUPPLIES	PDO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/25/21	10/25/21	10/25/21	10/29/21	GAA	600,000.00	600,000.00		596,740.00	596,740.00			N/A	N/A	N/A	N/A	N/A	10/29/21		
	343	BOOKS	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	N/A	11/9/21	11/9/21	GAA	397,453.00	397,453.00		384,465.00	384,465.00			N/A	N/A	N/A	N/A	N/A			
	344	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/29/21	N/A	11/15/21	11/15/21	GAA	235,000.00	235,000.00		234,280.00	234,280.00			N/A	N/A	N/A	N/A	N/A			
	345	MEDICAL SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10/27/21	N/A	11/11/21	11/11/21	GAA	47,700.00	47,700.00		43,281.50	43,281.50			N/A	N/A	N/A	N/A	N/A	11/19/21		
	348	IT SEMI-EXPANDABLE	CAS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/2/21	11/2/21	11/2/21	11/19/21	GAA	146,154.00	146,154.00		138,120.00	138,120.00			N/A	N/A	N/A	N/A	N/A			
	349	IT SUPPLIES	ORS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/9/21	N/A	11/22/21		GAA	19,900.00	19,900.00		19,050.00	19,050.00			N/A	N/A	N/A	N/A	N/A			
	350	CONSTRUCTION EQUIPMENT	CE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/17/21	11/17/21	11/17/21	11/25/21	GAA	180,000.00	180,000.00	180,000.00	171,000.00	171,000.00			N/A	N/A	N/A	N/A	N/A			
	351	OFFICE SUPPLIES	PMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/17/21	11/17/21	11/17/21	11/17/21	GAA	54,450.00	54,450.00		53,060.00	53,060.00			N/A	N/A	N/A	N/A	N/A			
	352	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/15/21	N/A	11/15/21	11/15/21	GAA	67,210.00	67,210.00		48,421.21	48,421.21			N/A	N/A	N/A	N/A	N/A			
	353	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/8/21	N/A	11/15/21	11/15/21	GAA	18,400.00	18,400.00		17,181.00	17,181.00			N/A	N/A	N/A	N/A	N/A			
	354	JANITORIAL SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/9/21	N/A	11/24/21		GAA	23,475.52	23,475.52		23,259.00	23,259.00			N/A	N/A	N/A	N/A	N/A			
	355	ELECTRICAL SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/21	N/A	12/1/21	12/1/21	GAA	60,240.00	60,240.00		52,878.00	52,878.00			N/A	N/A	N/A	N/A	N/A			
	356	ELECTRICAL SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/24/21	N/A	12/16/21	12/17/21	GAA	42,222.00	42,222.00		33,964.00	33,964.00			N/A	N/A	N/A	N/A	N/A			
	357	CONSTRUCTION SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/12/21	N/A	11/15/21	11/15/21	GAA	248,620.00	248,620.00		226,055.00	226,055.00			N/A	N/A	N/A	N/A	N/A			
	358	MEDICAL SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/22/21	N/A	11/16/21	11/16/21	GAA	299,200.00	299,200.00		296,070.00	296,070.00			N/A	N/A	N/A	N/A	N/A			
	359	CONSTRUCTION SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/22/21	N/A	11/16/21	11/16/21	GAA	329,000.00	329,000.00		306,112.50	306,112.50			N/A	N/A	N/A	N/A	N/A			
	360	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/22/21	N/A	11/16/21	11/16/21	GAA	22,812.50	22,812.50		22,750.00	22,750.00			N/A	N/A	N/A	N/A	N/A			
	361	CULTURAL UNIFORM	CCA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/26/21	N/A	11/29/21		GAA	48,420.00	48,420.00		34,420.00	34,420.00			N/A	N/A	N/A	N/A	N/A			
	362	TARPAULIN	UPAO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/22/21	N/A	12/7/21		GAA	28,775.00	28,775.00		11,276.00	11,276.00			N/A	N/A	N/A	N/A	N/A			
	363	AGRICULTURAL SUPPLIES	CSAC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/9/21		GAA	9,217.00	9,217.00		9,163.00	9,163.00			N/A	N/A	N/A	N/A	N/A			
	364	LABORATORY SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/24/21	N/A	11/25/21		GAA	28,000.00	28,000.00		27,792.00	27,792.00			N/A	N/A	N/A	N/A	N/A			
	365	IT SUPPLIES	CBOO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/18/21	N/A	11/18/21		GAA	10,110.00	10,110.00		9,440.00	9,440.00			N/A	N/A	N/A	N/A	N/A			
	366	CONSTRUCTION SUPPLIES	GSO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/24/21	N/A	12/23/21		GAA	13,485.00	13,485.00		13,485.00	13,485.00			N/A	N/A	N/A	N/A	N/A			
	367	CONSTRUCTION SUPPLIES	HORTI	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	11/24/21		GAA	16,960.00	16,960.00		15,435.00	15,435.00			N/A	N/A	N/A	N/A	N/A			
	368	CONSTRUCTION SUPPLIES	GSO	NP-SVP																												

(ID#) PAF	PO #	Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids		Bid Evaluation
	415	REPAIR AND MAINTENANCE OF EQUIPMENT	CA-DPP	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/7/21	N/A	12/9/21	GAA	294,997.00	294,997.00		222,100.00	222,100.00			N/A	N/A	N/A	N/A	N/A	
	416	CONSTRUCTION TOOLS	GSO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/3/21	GAA	479,548.00	479,548.00		419,190.00	419,190.00			N/A	N/A	N/A	N/A	N/A	
	417	CONSTRUCTION SUPPLIES	CA-DPP	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A	12/20/21	GAA	404,005.00	404,005.00		369,301.00	369,301.00			N/A	N/A	N/A	N/A	N/A	
	418	CONSTRUCTION SUPPLIES	CA-DPP	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/17/21	GAA	95,995.00	95,995.00		60,437.00	60,437.00			N/A	N/A	N/A	N/A	N/A	
	419	CELL CARDS	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/9/21	GAA	64,680.00	64,680.00		64,680.00	64,680.00			N/A	N/A	N/A	N/A	N/A	
	420	OFFICE SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/3/21	GAA	248,513.91	248,513.91		200,616.00	200,616.00			N/A	N/A	N/A	N/A	N/A	
	421	OFFICE SUPPLIES	PMO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A	12/10/21	GAA	53,850.00	53,850.00		53,170.00	53,170.00			N/A	N/A	N/A	N/A	N/A	
	422	OFFICE SUPPLIES	OP OUBS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/7/21	GAA	168,000.00	168,000.00		134,280.00	134,280.00			N/A	N/A	N/A	N/A	N/A	
	423	FIRE EXTINGUISHER	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/7/21	GAA	47,500.00	47,500.00		47,500.00	47,500.00			N/A	N/A	N/A	N/A	N/A	
	424	AGRICULTURAL SUPPLIES	BUGUIAS CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/2/21	N/A	12/7/21	GAA	99,980.00	99,980.00		99,980.00	99,980.00			N/A	N/A	N/A	N/A	N/A	
	429	OFFICE SUPPLIES	CCA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	1,600.00	1,600.00		1,600.00	1,600.00			N/A	N/A	N/A	N/A	N/A	
	430	OFFICE SUPPLIES	CCA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	26,000.00	26,000.00		24,360.00	24,360.00			N/A	N/A	N/A	N/A	N/A	
	431	IT EQUIPMENT SEMI-EXPANDABLE	SSO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/6/21	12/6/21	12/20/21	GAA	322,000.00	322,000.00		320,300.00	320,300.00			N/A	N/A	N/A	N/A	N/A	
	433	TEXTBOOKS	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/14/21	GAA	28,738.00	28,738.00		26,730.00	26,730.00			N/A	N/A	N/A	N/A	N/A	
	434	INK TONERS	IPRO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/8/21	N/A	12/9/21	GAA	15,300.00	15,300.00		10,710.00	10,710.00			N/A	N/A	N/A	N/A	N/A	
	435	MEDICAL SUPPLIES	UHS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A	12/23/21	GAA	30,750.00	30,750.00		13,360.00	13,360.00			N/A	N/A	N/A	N/A	N/A	
	436	MEDICAL SUPPLIES	UHS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/21/21	N/A	12/23/21	GAA	119,825.00	119,825.00		49,194.15	49,194.15			N/A	N/A	N/A	N/A	N/A	
	437	PRINTING AND BINDING	UPAO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/21	N/A	12/20/21	GAA	200,000.00	200,000.00		195,000.00	195,000.00			N/A	N/A	N/A	N/A	N/A	
	438	IT SUPPLIES	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/10/21	GAA	33,298.00	33,298.00		31,044.00	31,044.00			N/A	N/A	N/A	N/A	N/A	
	439	IT SUPPLIES	OVADFN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/10/21	GAA	10,000.00	10,000.00		10,000.00	10,000.00			N/A	N/A	N/A	N/A	N/A	
	440	MEDICAL SUPPLIES	DENTAL	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A	12/17/21	GAA	23,500.00	23,500.00		20,100.00	20,100.00			N/A	N/A	N/A	N/A	N/A	
	441	IT SUPPLIES	CTE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/21	12/17/21		GAA	73,345.00	73,345.00		67,165.00	67,165.00			N/A	N/A	N/A	N/A	N/A	
	442	IT SUPPLIES	CTE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/23/21	GAA	6,900.00	6,900.00		6,800.00	6,800.00			N/A	N/A	N/A	N/A	N/A	
	443	OFFICE SUPPLIES	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/9/21	GAA	6,868.80	6,868.80		4,740.00	4,740.00			N/A	N/A	N/A	N/A	N/A	
	444	INKS AND TONER FOR PRINTERS	GAD OFFICE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/9/21	GAA	15,200.00	15,200.00		29,984.00	29,984.00			N/A	N/A	N/A	N/A	N/A	
	445	INKS AND TONER FOR PRINTERS	IPRO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A	12/23/21	GAA	8,550.00	8,550.00		5,206.00	5,206.00			N/A	N/A	N/A	N/A	N/A	
	446	OFFICE SUPPLIES	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/21	N/A	12/14/21	GAA	18,973.20	18,973.20		12,135.00	12,135.00			N/A	N/A	N/A	N/A	N/A	
	447	MEALS AND SNACKS	CHET	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11/29/21	N	12/22/21	GAA	42,500.00	42,500.00		42,500.00	42,500.00			N/A	N/A	N/A	N/A	N/A	
	448	IT SUPPLIES	ISRD	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A	12/10/21	GAA	10,200.00	10,200.00		10,040.00	10,040.00			N/A	N/A	N/A	N/A	N/A	
	449	CONSTRUCTION SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A		GAA	9,420.00	9,420.00		7,145.00	7,145.00			N/A	N/A	N/A	N/A	N/A	
	452	IT SUPPLIES	IAS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/14/21	N/A	12/15/21	GAA	7,500.00	7,500.00		6,950.00	6,950.00			N/A	N/A	N/A	N/A	N/A	
	454	OFFICE SUPPLIES	ASD CBOO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/14/21	N/A	12/16/21	GAA	13,649.00	13,649.00		13,540.00	13,540.00			N/A	N/A	N/A	N/A	N/A	
	455	OFFICE SUPPLIES	ASD CBOO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/14/21	N/A	12/20/21	GAA	34,719.00	34,719.00		30,109.00	30,109.00			N/A	N/A	N/A	N/A	N/A	
	456	PRINTING AND BINDING	REPO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/21	N/A		GAA	93,750.00	93,750.00		91,250.00	91,250.00			N/A	N/A	N/A	N/A	N/A	
	457	IT SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/18/21	N/A	12/21/21	GAA	28,489.00	28,489.00		28,489.00	28,489.00			N/A	N/A	N/A	N/A	N/A	
	458	FURNITURE AND FIXTURES	ULIS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/21	N/A		GAA	293,040.00	293,040.00		259,600.00	259,600.00			N/A	N/A	N/A	N/A	N/A	
	459	PRINTING AND BINDING	REPO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/21	N/A		GAA	160,000.00	160,000.00		156,000.00	156,000.00			N/A	N/A	N/A	N/A	N/A	
	460	FURNITURE AND FIXTURES	CPAG	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/21	N/A		GAA	13,000.00	13,000.00		4,500.00	4,500.00			N/A	N/A	N/A	N/A	N/A	
	461	KITCHENWARES AND APPLIANCES	CPAG	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/14/21	N/A		GAA	11,000.00	11,000.00		10,900.00	10,900.00			N/A	N/A	N/A	N/A	N/A	
	462	IT SUPPLIES	CPAG	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/21	N/A	12/29/21	GAA	14,000.00	14,000.00		15,290.00	15,290.00			N/A	N/A	N/A	N/A	N/A	
	463	KITCHENWARES AND APPLIANCES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/21	N/A	12/21/21	GAA	145,840.00	145,840.00		145,186.00	145,186.00			N/A	N/A	N/A	N/A	N/A	
	464	IT SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/18/21	N/A	12/21/21	GAA	117,994.00	117,994.00		117,958.00	117,958.00			N/A	N/A	N/A	N/A	N/A	
	465	SEMI EXPENDABLE	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/21	N/A	12/21/21	GAA	179,000.00	179,000.00		178,962.00	178,962.00			N/A	N/A	N/A	N/A	N/A	
	466	AGRICULTURAL SUPPLIES	BOKOD CAMPUS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/21	N/A	12/21/21	GAA	113,000.00	113,000.00		113,000.00	113,000.00			N/A	N/A	N/A	N/A	N/A	
	467	MEDICAL SUPPLIES	CN	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/14/21	N/A		GAA	75,000.00	75,000.00		60,813.00	60,813.00			N/A	N/A	N/A	N/A	N/A	
	468	ELECTRICAL SUPPLIES	ORS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	50,705.00	50,705.00		50,695.00	50,695.00			N/A					

(UAGS/ PAP)	PO #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
322		REPAIR AND MAINTENANCE OF EQUIPMENT	UHS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/2021	N/A	12/17/2021	IGI	19,000.00*	19,000.00*		18,000.00*	18,000.00*			N/A	N/A	N/A	N/A	N/A		
323		CONSTRUCTION SUPPLIES	HORTI	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2021	N/A	12/14/2021	IGI	263,255.00*	263,255.00*		250,085.00*	250,085.00*			N/A	N/A	N/A	N/A	N/A		
324		KITCHENWARES AND APPLIANCES	MEN'S DORM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/2021	N/A	12/9/2021	IGI	55,000.00*	55,000.00*		47,400.00*	47,400.00*			N/A	N/A	N/A	N/A	N/A	12/20/2021	
325		CONSTRUCTION SUPPLIES	MEN'S DORM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/2021	N/A	12/9/2021	IGI	34,720.00*	34,720.00*		16,690.00*	16,690.00*			N/A	N/A	N/A	N/A	N/A	12/15/2021	
327		JANITORIAL SUPPLIES	MEN'S DORM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/2021	N/A	12/13/2021	IGI	32,700.00*	32,700.00*		21,860.00*	21,860.00*			N/A	N/A	N/A	N/A	N/A	12/20/2021	
328		AGRICULTURAL SUPPLIES	OES	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2021	N/A		IGI	213,547.00*	213,547.00*		213,519.00*	213,519.00*								12/27/2021	
329		KITCHENWARES AND APPLIANCES	OES	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/15/2021	N/A	12/15/2021	IGI	24,500.00*	24,500.00*		21,910.00*	21,910.00*			N/A	N/A	N/A	N/A	N/A		
332		FURNITURE AND FIXTURES	OES	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/27/2021	N/A		IGI	114,000.00*	114,000.00*		113,500.00*	113,500.00*			N/A	N/A	N/A	N/A	N/A		
333		IT EQUIPMENT	MEN'S DORM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/9/2021	N/A	12/14/2021	IGI	80,000.00*		80,000.00*		79,800.00*		79,800.00*		N/A	N/A	N/A	N/A	N/A	12/17/2021
333A		MEALS AND SNACKS	IPRO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	105,275.00*	105,275.00*		18,000.00*	18,000.00*			N/A	N/A	N/A	N/A	N/A		
334		CONSTRUCTION SUPPLIES	HORTI	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	169,000.00*	169,000.00*		169,000.00*	169,000.00*			N/A	N/A	N/A	N/A	N/A		
335		AGRICULTURAL SUPPLIES	HORTI	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	5,260.00*	5,260.00*		5,260.00*	5,260.00*			N/A	N/A	N/A	N/A	N/A		
336		CONSTRUCTION SUPPLIES	ORS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2021	N/A	12/16/2021	IGI	5,655.00*	5,655.00*		4,619.00*	4,619.00*			N/A	N/A	N/A	N/A	N/A	12/16/2021	
337		CONSTRUCTION SUPPLIES	ORS	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	40,000.00*		40,000.00*		38,000.00*		38,000.00*		N/A	N/A	N/A	N/A	N/A	
338		IT EQUIPMENT	MEN'S DORM	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2021	N/A		IGI	72,500.00*	72,500.00*		74,313.00*	74,313.00*			N/A	N/A	N/A	N/A	N/A		
340		ELECTRICAL SUPPLIES	ICT	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	171,197.00*	171,197.00*		123,225.00*	123,225.00*			N/A	N/A	N/A	N/A	N/A		
342		OFFICE IT SUPPLIES	OVPRE	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2021	N/A		IGI	90,000.00*	90,000.00*		86,250.00*	86,250.00*			N/A	N/A	N/A	N/A	N/A		
343		PRINTING	OVPAA-REPO	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				IGI	30,000.00*	30,000.00*		14,500.00*	14,500.00*			N/A	N/A	N/A	N/A	N/A		
344		MUSICAL INSTRUMENTS	CCA	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/7/2022	N/A		GAA	16,183.00	16,183.00		16,183.00	16,183.00			N/A	N/A	N/A	N/A	N/A	9/20/21	
171		COMMON OFFICE SUPPLIES	UHS	NP-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/15/21	N/A	9/14/21	GAA	143,000.00	143,000.00		143,000.00	143,000.00			N/A	N/A	N/A	N/A	N/A	9/21/21	
237		POSTAGE COURIER SERVICES	ROA	NP-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/7/21	N/A	9/20/21	GAA	4,000.00	4,000.00		2,160.00	2,160.00			N/A	N/A	N/A	N/A	N/A		
246		REPAIR AND MAINTENANCE FOR EQUIPMENT	UHS	NP-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/20/21	N/A	10/5/21	GAA	648,000.00	648,000.00		642,000.00	642,000.00			N/A	N/A	N/A	N/A	N/A		
232		SEMINAR/WORKSHOP	PDO	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	32,400.00	32,400.00		32,400.00	32,400.00			N/A	N/A	N/A	N/A	N/A		
244		SEMINAR	ASD	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	21,600.00	21,600.00		21,600.00	21,600.00			N/A	N/A	N/A	N/A	N/A		
453		ACCOMMODATION	ASD	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/10/21	N/A		GAA	270,000.00	270,000.00		180,000.00	180,000.00			N/A	N/A	N/A	N/A	N/A		
512		SEMINAR PACKAGE	GAD	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	55,100.00	55,100.00		55,100.00	55,100.00			N/A	N/A	N/A	N/A	N/A		
529		LEASE OF VENUE	OVPADFN	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA	22,500.00	22,500.00		21,500.00	21,500.00			N/A	N/A	N/A	N/A	N/A		
557		SEMINAR PACKAGE	CPAG	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/21/21	N/A	12/21/21	GAA	2,288.00	2,288.00		2,130.00	2,130.00			N/A	N/A	N/A	N/A	N/A	8/6/21	
168		CONSTRUCTION SUPPLIES	FOR OP SECTOR	SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/13/21	N/A	8/4/21	GAA	21,870.76	21,870.76		21,870.76	21,870.76			N/A	N/A	N/A	N/A	N/A	8/12/21	
169		COMMON OFFICE SUPPLIES	FOR OP SECTOR	SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/6/21	N/A	8/11/21	GAA	54,797.00	54,797.00		54,751.00	54,751.00			N/A	N/A	N/A	N/A	N/A	8/12/21	
200		COMMON OFFICE SUPPLIES	COA	SHOPPING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A				GAA														

Total Allotted Budget of Procurement Activities: 145,963,928.89
 Total Contract Price of Procurement Activities Conducted: 134,558,377.22
 Total Savings (Total Allotted Budget - Total Contract Price): 11,425,551.67

ON-GOING PROJECTS

	Repair and Improvement of the BSU Boked Campus Road Network	BSU Boked Campus	PUBLIC BIDDING	11/15/21	11/18/21	11/26/21	09/12/21	12/9/21	12/13/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	4,450,900.00	4,450,900.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Repair of Riprap along the BSU College of Forestry	CF	PUBLIC BIDDING	11/15/21	11/18/21	11/26/21	09/12/21	12/9/21	12/13/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	3,590,000.00	3,590,000.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Various Construction, Plumbing, Electrical and Carpentry Tool	GSO	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	1,684,660.69	1,684,660.69		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Various Laboratory Supplies	Admin	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	731,023.00	731,023.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Various Agricultural Supplies	Admin	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	2,067,072.61	2,067,072.61		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Security Services for the BSU Land Reservation Areas	Security	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	2,849,106.00	2,849,106.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Fuel, Gas and Lubricants for BSU	Motorpool	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	3,242,000.00	3,242,000.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Procurement of Janitorial Supplies	GSO	PUBLIC BIDDING	11/16/21	11/19/21	11/29/21	12/13/21	12/13/21	12/16/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	945,259.12	945,259.12		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	11/24/21	11/24/21	11/24/21	11/24/21	11/24/21	N/A
	Repair of BSU Water Tank at Tabangaoen, Balili	GSO	PUBLIC BIDDING	12/9/21	12/10/21	12/17/21	12/29/21	12/29/21	12/30/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	1,001,000.00	1,001,000.00		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	12/15/21	12/15/21	12/15/21	12/15/21	12/15/21	N/A
	Procurement of Various Common Supplies	Admin	PUBLIC BIDDING	12/7/21	12/9/21	12/17/21	12/17/21	12/17/21	12/21/21	N/A	N/A	N/A	N/A	N/A	N/A	GAA	508,211.25	508,211.25		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	12/15/21	12/15/21	12/15/21	12/15/21	12/15/21	N/A
	Procurement of Various Semi-Expendable Equipment	Admin	PUBLIC BIDDING	12/7/21	12/9/21	12/17/21	12/17/21	12/17/21	12/21/21	3/25/20	N/A	N/A	N/A	N/A	N/A	GAA	809,569.64	809,569.64		Early Procurement Activities	LTB LANDBANK BSU ALUMNI BSU COA PICE	12/15/21	12/15/21	12/15/21	12/15/21	12/15/21	N/A
Total Allotted Budget of Ongoing Activities:																	21,878,023.31										