



ANNEX B Procurement Monitoring Report as of June 30, 2022

Code (UACS/PAP)	PO #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (if applicable)
	1	Janitorial Supplies	VARIOUS OFFICE	PUBLIC BIDDING	16-Nov-21	29-Nov-21	29-Nov-21	13-Dec-21	13-Dec-21	13-Dec-21	16-Dec-21	7-Jan-22	9-Feb-22	9-Feb-22	16-Feb-22	22-Feb-22	GAA	945,259.12	945,259.12		906,531.00	906,531.00		LANDBANK BSU ALUMNI BSU COA, PCCI	29-Nov-21	29-Nov-21	13-Dec-21	13-Dec-21	13-Dec-21	16-Feb-22	
	11	SEMI-EXPENDABLE EQUIPMENT	GIS; HERRIC; OVPRE; CSS; CTE; NPCRRTC; IRO; CAH; CA; GSO; ORS; PDO; IPRO; ISRD; CSAC; PPU; CUR; PMO; ROA; LRO; OUBS; CPAG; CBOO; ATBI/C; HORTI; IHFSA; OVADFIN	PUBLIC BIDDING	7-Dec-22	28-Dec-21	N/A	1/5/2022	1/5/2022	1/10/2022	1/10/2022	31-Jan-22	28-Feb-22	28-Feb-22	31-Mar-22	6-Apr-22	GAA	809,659.64	809,659.64		803,833.22	803,833.22		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	1/5/2022	1/5/2022	1/10/2022	1/10/2022	03/31/2022	Second Posting
	135	Uniform	HRDO	PUBLIC BIDDING	28-Apr-22	6-May-22	13-May-22	25-May-22	25-May-22	25-May-22	27-May-22	1-Jun-22	13-Jun-22	13-Jun-22	N/A	N/A	GAA	1,077,000.00	1,077,000.00		745,284.00	745,284.00			N/A	N/A	N/A	N/A	N/A	N/A	
	4	Laboratory Supplies	PMO	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	10,800.00	10,800.00		10,800.00	10,800.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	
	22	AGRICULTURAL SUPPLIES	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	5-Mar-22	28-Mar-22	28-Mar-22	N/A	N/A	GAA	2,061,892.97	2,061,892.97		1,982,965.00	1,982,965.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	
	24a	Construction Supplies	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	18-Mar-22	18-Mar-22	18-Mar-22	15-Jun-22	15-Feb-22	GAA	1,014,500.83	1,014,500.83		873,478.50	873,478.50		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	06/15/2022	
	24b	LABORATORY SUPPLIES	HORTI NPCRRTC	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	17-Mar-22	21-Mar-22	21-Mar-22	21-May-22	3-Jun-22	GAA	47,840.00	47,840.00		47,251.06	47,251.06		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	05/21/2022	
	31	Office Supplies	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-22	N/A	N/A	N/A	N/A	N/A	N/A	17-Mar-22	17-Mar-22	17-Mar-22	31-May-22	2-Jun-22	GAA	237,755.99	237,755.99		219,168.00	219,168.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	05/31/2022	
	12	LABORATORY SUPPLIES	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	17-Feb-22	17-Feb-22	17-Feb-22	28-Mar-22	31-Mar-22	GAA	160,227.00	160,227.00		139,137.00	139,137.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	03/28/2022	
	89	Construction Supplies	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	24-May-22	1-Jun-22	1-Jun-22	22-Jun-22	27-Jun-22	GAA	613,990.36	613,990.36		455,891.50	455,891.50		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	06/22/2022	
	93	Laboratory Supplies	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	29-Apr-22	11-May-22	11-May-22	2-Jun-22	7-Jun-22	GAA	205,760.00	205,760.00		161,313.00	161,313.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N/A	N/A	N/A	N/A	06/02/2022	
	146	Construction Supplies	VARIOUS OFFICE	NP-2 FAILED BIDDING	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	9-Jun-22	24-Jun-22	24-Jun-22	N/A	N/A	GAA	116,241.00	116,241.00		114,065.00	114,065.00		LANDBANK BSU ALUMNI BSU COA, PCCI	N/A	N	N/A	N/A	N/A	N/A	
	7	Inks and toners for photocopiers	OES,PMO,HRMO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7-Feb-22	8-Feb-22	8-Feb-22	14-Feb-22	18-Feb-22	GAA	186,875.00	186,875.00		186,875.00	186,875.00			N/A	N/A	N/A	N/A	N/A	02/14/2022	
	8	Inks and toners for photocopiers	OES,ATBLOVPRE,REPO, HORTI,GIS,CTE,CPAG, IPBO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7-Feb-22	8-Feb-22	8-Feb-22	14-Feb-22	16-Feb-22	GAA	627,224.25	627,224.25		606,702.00	606,702.00			N/A	N/A	N/A	N/A	N/A	02/14/2022	
	13	INKS AND TONERS FOR PHOTOCOPIERS	CA-DO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-Feb-22	N/A	8-Mar-22	9-Mar-22	GAA	34,800.00	34,800.00		32,524.80	32,524.80			N/A	N/A	N/A	N/A	N/A	03/08/2022		
	33	Repair and Maintenance of Equipment	CN	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Mar-22	N/A	24-Mar-22	25-Mar-22	GAA	25,900.00	25,900.00		25,900.00	25,900.00			N/A	N/A	N/A	N/A	N/A	03/24/2022		
	35	Inks and Toners for Photocopiers	BUDGET	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Mar-22	N/A	25-Mar-22	25-Mar-22	GAA	79,525.00	79,525.00		67,750.00	67,750.00			N/A	N/A	N/A	N/A	N/A	03/25/2022		
	40	LPG Refill	NPCRRTC	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Mar-22	N/A	N/A	N/A	GAA	10,000.00	10,000.00		9,344.96	9,344.96			N/A	N/A	N/A	N/A	N/A	N/A		
	45	Inks and Toners for Photocopiers	ORS	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-Mar-22	29-Mar-22	29-Mar-22	8-Apr-22	8-Apr-22	GAA	82,410.00	82,410.00		74,900.00	74,900.00			N/A	N/A	N/A	N/A	N/A	04/08/2022	
	47	LPG Refill	GAD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Mar-22	N/A	29-Mar-22	5-Apr-22	GAA	4,500.00	4,500.00		3,306.00	3,306.00			N/A	N/A	N/A	N/A	N/A	03/29/2022		
	65	Repair and Maintenance of Equipment	BUDGET	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Apr-22	N/A	27-Apr-22	2-May-22	GAA	5,201.00	5,201.00		5,201.00	5,201.00			N/A	N/A	N/A	N/A	N/A	04/27/2022		
	74	Repair and Maintenance of Equipment	CBOO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Apr-22	N/A	6-May-22	11-May-22	GAA	41,348.16	41,348.16		41,348.16	41,348.16			N/A	N/A	N/A	N/A	N/A	05/06/2022		
	77	Inks and toners for photocopiers	CN	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Apr-22	N/A	6-May-22	11-May-22	GAA	7,990.00	7,990.00		6,481.44	6,481.44			N/A	N/A	N/A	N/A	N/A	05/06/2022		
	96	Inks and toners for photocopiers	GAD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-May-22	4-May-22	4-May-22	23-May-22	2-Jun-22	GAA	89,460.00	89,460.00		88,400.00	88,400.00			N/A	N/A	N/A	N/A	N/A	05/23/2022	
	114	Repair and Maintenance of Equipment	BOKOD CAMPUS	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-May-22	N/A	3-Jun-22	3-Jun-22	GAA	224,000.00	224,000.00		38,132.00	38,132.00			N/A	N/A	N/A	N/A	N/A	06/03/2022		
	124	Repair and Maintenance of Vehicle	MOTORPOOL	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	10,100.00	10,100.00		1,017.49	1,017.49			N/A	N/A	N/A	N/A	N/A	N/A	
	125	LPG refill	HORTI	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	16,000.00	16,000.00		14,982.00	14,982.00			N/A	N/A	N/A	N/A	N/A	N/A	
	158	Repair and Maintenance of Equipment	ISRD	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Jun-22	N/A	N/A	N/A	N/A	GAA	15,000.00	15,000.00		14,800.00	14,800.00			N/A	N/A	N/A	N/A	N/A	N/A	
	161	Repair and Maintenance of Equipment	OVPAA	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	56,331.52	56,331.52		56,331.52	56,331.52			N/A	N/A	N/A	N/A	N/A	N/A	
	1	Subscription	CYM	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Mar-22	N/A	21-Mar-22	N/A	N/A	IGI	8,064.00	8,064.00		8,064.00	8,064.00			N/A	N/A	N/A	N/A	N/A	21-Mar-22	









Code (UACS/PAP)	PO #	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
133		Postage Stamps	ROA	NP-AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Jun-22	9-Jun-22	9-Jun-22	20-Jun-22	21-Jun-22	GAA	143,000.00	143,000.00		143,000.00	143,000.00			N/A	N/A	N/A	N/A	N/A	N/A	06/20/2022	
14		SEMINAR PACKAGE	OVPAA	NP-LEASE OF VENUE	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-Feb-22	N/A	N/A	N/A	N/A	GAA	234,000.00	234,000.00		223,300.00	223,300.00			N/A	N/A	N/A	N/A	N/A	N/A		
147		Plaque	EXECUTIVE DEAN	NP-SCHOLARLY/ARTISTIC WORK	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4-Jul-22	N/A	N/A	N/A	N/A	IGI	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		

Total Alloted Budget of Procurement Activities **33,741,915.04**  
 Total Contract Price of Procurement Activities Conducted **30,567,472.68**  
 Total Savings (Total Alloted Budget-Total Contract Price) **3,174,442.36**



**ON-GOING PROJECTS**

N/A		Procurement of Various Construction supplies	Various Sector	PUBLIC BIDDING	28-Apr-22	15-Jun-22	30-May-22	23-Jun-22	23-Jun-22	28-Jun-22	28-Jun-22	N/A	N/A	N/A	N/A	N/A	GAA	1,440,085.50			N/A	N/A	N/A	LANDBANK BSU ALUMNI BSU CDA, PCCI	30-May-22	23-Jun-22	23-Jun-22	28-Jun-22	28-Jun-22	N/A	Second Posting
N/A		procurement of Various IT Equipment	Various Sector	PUBLIC BIDDING	12-May-22	4-Jul-22	9-Jun-22	12-Jul-22	12-Jul-22	14-Jul-22	7/14/2022	N/A	N/A	N/A	N/A	N/A	IGI	3,018,084.00			N/A	N/A	N/A	LANDBANK BSU ALUMNI BSU CDA, PCCI	9-Jun-22	12-Jul-22	12-Jul-22	14-Jul-22	7/14/2022	N/A	Second Posting



Total Alloted Budget of Ongoing Activities **4,458,169.50**

Recommended for Approval by:

APPROVED:

Prepared by:  
  
**SHERRIE JEAN S. BASNGI**  
 Administrative Aide IV  
 Procurement Management Office  
  
**EDUARDO G. GONZALES JR**  
 Administrative Aide IV  
 Procurement Management Office

Certified Correct:  
  
**ARSENIA L. BAYAWA**  
 Administrative Officer V  
 Procurement Management Office

Recommended for Approval by:  
  
**REYNANTE B. BASCO**  
 Head, Legal Office  
 Chairperson, BAC for Goods and Services  
  
**ALLAN C. SACPA**  
 Vice President for Administrative and Finance  
 Chairperson, BAC for Infrastructure

APPROVED:  
  
**FELICE LAING COMILA**  
 University President