
 

 

12 

 

IB 2024-26– REPAIR OF THE POULTRY 
PROJECT OFFICE BUILDING  
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1. Scope of Contract 
 

          This Contract shall include all such items, although 
not specifically mentioned, that can be reasonably 
inferred as being required for its completion as if such 
items were expressly mentioned herein. All the provisions 
of RA No. 9184 and its 2016 revised IRR, including the 
Generic Procurement Manual, and associated issuances, 
constitute the primary source for the terms and 
conditions of the Contract, and thus, applicable in 
contract implementation.  Herein clauses shall serve as 
the secondary source for the terms and conditions of the 
Contract.  

 
This is without prejudice to Sections 74.1 and 74.2 

of the 2016 revised IRR of RA No. 9184 allowing the GPPB 
to amend the IRR, which shall be applied to all 
procurement activities, the advertisement, posting, or 
invitation of which were issued after the effectivity of the 
said amendment.   

  
2. Sectional Completion of Works 
 

If sectional completion is specified in the Special 
Conditions of Contract (SCC), references in the 
Conditions of Contract to the Works, the 
Completion Date, and the Intended Completion 
Date shall apply to any Section of the Works (other 
than references to the Completion Date and 
Intended Completion Date for the whole of the 
Works). 

 
3. Possession of Site 

 
3.1. The Procuring Entity shall give possession of all or 

parts of the Site to the Contractor based on the 
schedule of delivery indicated in the SCC, which 
corresponds to the execution of the Works.  If the 
Contractor suffers delay or incurs cost from failure on 
the part of the Procuring Entity to give possession in 
accordance with the terms of this clause, the 
Procuring Entity’s Representative shall give the 
Contractor a Contract Time Extension and certify 
such sum as fair to cover the cost incurred, which 
sum shall be paid by Procuring Entity. 

 
3.2. If possession of a portion is not given by the above 

date, the Procuring Entity will be deemed to have 
delayed the start of the relevant activities.  The 
resulting adjustments in contract time to address 
such delay may be addressed through contract 
extension provided under Annex “E” of the 2016 
revised IRR of RA No. 9184. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. The completion date is Eighty-Five 
calendar days (85) calendar days after the 
receipt of Notice to Proceed (NTP) 
 
 
 
 
 
 
 
 
 
 
3.1.  The BENGUET STATE UNIVERSITY shall 
give possession of all parts of the Project Site 
to the Contractor within three (3) calendar 
days from the confirmation of the NTP until 
the completion of the project. 
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4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel 
named in the Schedule of Key Personnel indicating 
their designation, in accordance with ITB Clause 
10.3 and specified in the BDS, to carry out the 
supervision of the Works.   
 
The Procuring Entity will approve any proposed 
replacement of key personnel only if their relevant 
qualifications and abilities are equal to or better 
than those of the personnel listed in the Schedule. 
 

5. Performance Security 
5.1. Within ten (10) calendar days from receipt of the 

Notice of Award from the Procuring Entity but in 
no case later than the signing of the contract by 
both parties, the successful Bidder shall furnish 
the performance security in any of the forms 
prescribed in Section 39 of the 2016 revised IRR.  

 
5.2. The Contractor, by entering into the Contract 

with the Procuring Entity, acknowledges the right 
of the Procuring Entity to institute action 
pursuant to RA No. 3688 against any 
subcontractor be they an individual, firm, 
partnership, corporation, or association supplying 
the Contractor with labor, materials and/or 
equipment for the performance of this Contract. 

  
6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on 
any Site Investigation Reports referred to in the SCC 
supplemented by any information obtained by the 
Contractor. 

 
7. Warranty  
 

7.1. In case the Contractor fails to undertake the 
repair works under Section 62.2.2 of the 2016 
revised IRR, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to 
attachment or garnishment proceedings, and 
perpetually disqualify it from participating in any 
public bidding. All payables of the GOP in his 
favor shall be offset to recover the costs. 

 
7.2. The warranty against Structural Defects/Failures, 

except that occasioned-on force majeure, shall 
cover the period from the date of issuance of the 
Certificate of Final Acceptance by the Procuring 
Entity.  Specific duration of the warranty is found 
in the SCC. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

7.2. In case of permanent structures, such as 
buildings of types 4 and 5 as classified under 
the National Building Code of the Philippines 
and other structures made of steel, iron, or 
concrete which comply with relevant 
structural codes (e.g., DPWH Standard 
Specifications), such as, but not limited to, 
steel/concrete bridges, flyovers, aircraft 
movement areas, ports, dams, tunnels, 
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8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in 
the SCC, the Contractor’s liability under this 
Contract shall be as provided by the laws of the 
Republic of the Philippines. 
If the Contractor is a joint venture, all partners to 
the joint venture shall be jointly and severally liable 
to the Procuring Entity. 
 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is 
determined prima facie by the Procuring Entity that 
the Contractor has engaged, before, or during the 
implementation of the contract, in unlawful deeds 
and behaviors relative to contract acquisition and 
implementation, such as, but not limited to corrupt, 
fraudulent, collusive, coercive, and obstructive 
practices as stated in ITB Clause 4. 

 
 
10. Dayworks 

Subject to the guidelines on Variation Order in 
Annex “E” of the 2016 revised IRR of RA No. 9184, and if 
applicable as indicated in the SCC, the Dayworks rates in 
the Contractor’s Bid shall be used for small additional 
amounts of work only when the Procuring Entity’s 
Representative has given written instructions in advance 
for additional work to be paid for in that way. 

 
11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring 
Entity’s Representative for approval the said 
Program of Work showing the general methods, 
arrangements, order, and timing for all the 
activities in the Works. The submissions of the 
Program of Work are indicated in the SCC.  

 
 

11.2. The Contractor shall submit to the Procuring 
Entity’s Representative for approval an updated 
Program of Work at intervals no longer than the 
period stated in the SCC.  If the Contractor does 
not submit an updated Program of Work within 
this period, the Procuring Entity’s Representative 
may withhold the amount stated in the SCC from 
the next payment certificate and continue to 
withhold this amount until the next payment 
after the date on which the overdue Program of 
Work has been submitted. 

 
 
 

filtration and treatment plants, sewerage 
systems, power plants, transmission and 
communication towers, railway system, and 
other similar permanent structures: Fifteen 
(15) years. 

In case of semi-permanent structures, such as 
buildings of types 1, 2, and 3 as classified 
under the National Building Code of the 
Philippines, concrete/asphalt roads, concrete 
river control, drainage, irrigation lined canals, 
river landing, deep wells, rock causeway, 
pedestrian overpass, and other similar semi-
permanent structures: Five (5) years. 

In case of other structures, such as Bailey and 
wooden bridges, shallow wells, spring 
developments, and other similar structures: 
Two (2) years. 
 
 
 
 
10. Dayworks are applicable at the rate 
shown in the Contractor’s original Bid. 
 
 
 
 
 
 
 
11.1.  The Contractor shall submit the 
Program of Work to the Procuring Entity’s 
Representative within ten (10) calendar days 
from delivery of the Notice of Award. 

 
 
 
 
11.2. The amount to be withheld for late 
submission of an updated Program of Work is 
equivalent to 25% of the amount of bidding 
documents. 
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12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the 
Procuring Entity to inspect the Contractor’s 
accounts and records relating to the performance 
of the Contractor and to have them audited by 
auditors of the GOP or the Procuring Entity, as may 
be required. 
 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request 
of the Contractor which shall be submitted as a 
Contract document, make an advance payment to 
the Contractor in an amount not exceeding fifteen 
percent (15%) of the total contract price, to be 
made in lump sum, or at the most two installments 
according to a schedule specified in the SCC, subject 
to the requirements in Annex “E” of the 2016 
revised IRR of RA No. 9184. 

 
14. Progress Payments 
 

The Contractor may submit a request for payment 
for Work accomplished.  Such requests for payment 
shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as 
otherwise stipulated in the SCC, materials and 
equipment delivered on the site but not completely 
put in place shall not be included for payment. 
 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” 
Drawings and/or operating and maintenance 
manuals as specified in the SCC. 

 
 

15.2. If the Contractor does not provide the Drawings 
and/or manuals by the dates stated above, or they do 
not receive the Procuring Entity’s Representative’s 
approval, the Procuring Entity’s Representative may 
withhold the amount stated in the SCC from 
payments due to the Contractor. 

 
 
 
 
 
 
 
 
 
 
13. No further instruction. 
 
 
 
 
 
 
 
 
 
 
 
14. Materials and equipment delivered on the 
site but not completely put in place shall not 
be included for payment.  
- The first progress payment may be paid by 
the Procuring Entity to the Contractor 
provided that at least twenty percent (20%) 
of the work has been accomplished as 
certified by the Procuring Entity’s 
Representative   
 
 
 
15.1. The date by which operating and 

maintenance manuals are required is 
within seven (7) days.     

 
 
15.2. The final billing will be withheld for 
failing to produce “as built” drawings and/or 
operating and maintenance manuals by the 
date. 
 


